Dec, 22

20

Nov, 22

Name

6

8

9

10

16

11

17

18

14

19

15

Project Start

Prototyping

▼ Specification

Design

▼ Development

Programmer survey

Requirement identification

User management functionality

Interactive debugger functionality

Exercise functionality

End of Sprint One

End of Sprint Two

End of Sprint Three

Evaluation

Dissertation

Project End

Server-side hosting setup

Training Tool Evaluation

Training Tool Evaluation Analysis

Jan, 23

08

15

01

25

Feb, 23

05

12 19

22

29

Mar, 23

05

12

19

26

Apr, 23

09

16

02

May, 23